

Specific Early Actions Identified in SBX7 1

(adapted from Table 4-1 of the *Interim Plan*, August 2010)

Water Code Section	Action	Responsible Agency or Agencies	Status	Submitted Application to Council (Y/N)	Additional Items Submitted for Committee Consideration
85080	Appoint Independent Science Board	DSC	Completed June 24, 2010	N	
85082	Engage federal agencies	DSC	Initiated	N	
85084	Interim Plan	DSC	Complete August 27, 2010	N	
85084.5	DFG recommend Delta flow criteria and quantifiable biological objectives, by November 2010	DFG	Initiated - schedule contained in letter dated 9/1/2010 On schedule for completion 11/2010	N	Letter Dated 9/1/2010
85085	DWR shall do all of the following:			N	
85085 (a)	Coordinate with others to implement Two-Gates Project by December 1, 2010	DWR	DSC Council to take Action. Implementation is possible pending language and reports	N	Letter Dated 8/31/2010
85085 (b)	Evaluate effectiveness of Threemile Slough Project	DWR	Draft Environmental documents in April 2011 Final Spring 2012	N	Letter Dated 8/31/2010
85085 (c)	Obtain needed information on water diversion and use.	DWR		N	Letter Dated 8/31/2010
	Initiate collection of improved socio-economic, ecosystem, and physical structure data about the Delta to inform policy processes and project level decision making by all public agencies, local, state, and federal.	DWR	Staff has been assigned to identify the best documents to utilize for this effort (DSC/DWR)	N	Letter Dated 8/31/2010

85085 (c) (con't)	Accelerate completion of in-stream flow analyses for the Delta watershed by the Department of Fish and Game.	DWR	Need to clarify the responsible agency. CDFG may be more appropriate	N	Letter Dated 8/31/2010
	Conduct a Middle River Corridor Two Barrier pilot project.	DWR	<i>See Two-Gates project (above)</i>	N	Letter Dated 8/31/2010
	Complete construction of an alternative intake for the Contra Costa Water District.	DWR	Completed July 20, 2010	N	Letter Dated 8/31/2010
	Evaluate the effectiveness of a Threemile Slough Barrier project.	DWR	Draft Environmental documents in 4/2011	N	Letter Dated 8/31/2010
	Construct a demonstration fish protection screen at Clifton Court Forebay <i>(not considered in Delta Vision Committee Implementation Report)</i>	DWR	Contra Costa modeling study will be complete 12/2010. Initial Study prepared. Local districts moving ahead. Scheduled for discussion in October	N	Letter Dated 8/31/2010
	Advance near-term ecosystem restoration opportunities.	DWR	To be discussed in November	N	Letter Dated 8/31/2010
	Stockpile rock and other emergency response materials.	DWR	Status to be provided in October	N	Letter Dated 8/31/2010
	Assess and improve state capacity to respond to catastrophic events in the Delta.	DWR	Status to be provided in October	N	Letter Dated 8/31/2010
85085 (d)	Assist in implementing early action ecosystem restoration projects including, but not limited to, Dutch Slough and Meins Island	DWR	To be discussed in November	N	Letter Dated 8/31/2010
85086 (a)	The board shall establish effective system for watershed diversion data collection and data collection and public reporting by 12.31.10)	SWRCB	Complete. SWRCB is utilizing eWRIMS. Improvements will be made over time	Y	SWRCB provided informational pamphlet on eWRIMS

85086 (b), (c),(d), (e)	Establish instream flow needs for the Delta ecosystem to facilitate planning required to achieve objectives of the Delta Plan	SWRCB	Completed August 3, 2010. Adopted by Council 8/25/10	Y	
85087	The board shall submit a prioritized schedule and budget to complete instream flow studies (in cooperation with DFG) by 12.31.10	SWRCB	On schedule. The Board will complete the budget and schedule by 12/31/2010	Y	