Agenda Item 14
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January 2016
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ANALYSIS

Peer review panel & report of findings

Review & respond to peer review panel's recommendations and refine methods per panel recommendation and partner agency coordination

Risks Analysis

Council deliberation on risk

Concept projects

Council deliberation on portfolios

Outreach incl

uding public workshop, pre:

sentations, and deliberations

STRATEGY/POLICY

Develop Delta Flood Manageme

nt Investment Strategy Pri

nciples

Staff develops strategy document

Council review of draft strategy

Public comments

Finalize dratft strategy

Prepare final report to legisl

lature

CEQA

CEQA scoping meetings

DLIS Alternatives confirmed for EIR

Draft EIR development

Public review

of draft EIR

Final EIR

OAL Review

repare draft regulations

Council review

Public hearing

OAL review

Revision

Effective Date

October 14, 2015





