

PRELIMINARY SCHEDULE TO COMPLETE DELTA PLAN AND ENVIRONMENTAL IMPACT REPORT

	Sep-10	Oct-10	Nov-10	Dec-10	Jan-11	Feb-11	Mar-11	Apr-11	May-11	Jun-11	Jul-11	Aug-11	Sep-11	Oct-11	Nov-11	Dec-11
WHITE PAPERS																
Staff to Develop White Papers describing Historical and Existing Conditions and Trends																
Council to Review Water Resources/Water Quality White Paper		X														
Council to Review Delta Ecosystem White Paper		X														
Council to Review Delta as an Evolving Place		X	X													
Council to Review Reduced Risk for Flood Management White Paper			X													
Council to Review Emergency Preparedness White Paper			X													
DELTA PLAN																
Staff to Develop Framework for Delta Plan																
Council to Review First Draft of Framework for Delta Plan			X													
Council to Review Second Draft of Framework for Delta Plan				X												
Council to Review Third Draft of Framework for Delta Plan					X											
Council to Review Fourth Draft of Framework for Delta Plan						X										
Staff to Develop First Draft of Delta Plan																
Council to Review First Draft of Delta Plan							X									
Council to Review Second Draft of Delta Plan								X								
Council to Approve Third Draft Delta Plan for Publication									◆							
Publish Draft Delta Plan for Public Review										★						
Public Review Period for Draft Delta Plan																
Staff to Prepare Summary of Comments on Draft Delta Plan																
Council to Review Comments on Draft Delta Plan												X				
Council to Review First Draft of Final Delta Plan													X			
Council to Review Second Draft of Final Delta Plan														X		
Council to Review Third Draft of Final Delta Plan															X	
Council to Adopt Final Delta Plan																◆
ENVIRONMENTAL IMPACT REPORT																
Staff to Prepare Notice of Preparation (NOP)																
Council to Review Preliminary Draft NOP (Background and Need and Project Objectives)	X															
Council to Review First Draft of NOP		X														
Council to Approve NOP for Publication			◆													
Publish Notice of Preparation (NOP)				★												
Public Review of NOP - Scoping Process																
Staff to Prepare Scoping Report																
Council to Review Results of Scoping Process						X										
Staff to Prepare Preliminary Existing Conditions Sections																
Council to Review Preliminary Existing Conditions Sections for Physical Resources				X												
Council to Review Preliminary Existing Conditions Sections for Biological Resources					X											
Council to Review Preliminary Existing Conditions Sections for Community Resources					X											
Staff to Prepare Definitions of Alternatives for EIR																
Council to Review Definitions of Alternatives for EIR			X			X										
Staff to Conduct Impact Assessment for EIR																
Council to Review Preliminary Results of Impact Assessment for EIR							X	X								
Staff to Prepare Draft EIR																
Publish Draft EIR for Public Review										★						
Public Review Period for Draft EIR																
Staff to Prepare Response to Comments for Draft EIR																
Council to Review Comments on Draft EIR												X				
Staff to Prepare Final Draft EIR and Notice of Determination (NOD)																
Council to Adopt Final EIR and NOD																◆
Publish Final EIR																★

LEGEND

Staff Time to Prepare Documents

Council Review Dates

Council Approval Dates

Publication Dates

Public Review in accordance with California Environmental Quality Act

X
◆
★