

	April 2015	May 2015	June 2015	July 2015	August 2015	September 2015	October 2015	November 2015	December 2015	January 2016	February 2016	March 2016	April 2016	May 2016	June 2016	July 2016	August 2016	September 2016	October 2016	November 2016	December 2016	January 2017	February 2017	March 2017	
ANALYSIS	Peer review panel & report of findings							We Are Here.																	
				Review & respond to peer review panel's recommendations and refine methods per panel recommendation and partner agency coordination																					
				Risks Analysis																					
										Council deliberation on risk															
				Concept projects																					
														Council deliberation on portfolios											
			Outreach including public workshop, presentations, and deliberations																						
STRATEGY/POLICY		Develop Delta Flood Management Investment Strategy Principles																							
							Staff develops strategy document																		
																	Council review of draft strategy								
																		Public comments							
																				Finalize draft strategy					
																				Prepare final report to legislature					
CEQA			CEQA scoping meetings																						
												DLIS Alternatives confirmed for EIR													
												Draft EIR development													
																	Public review of draft EIR								
																			Final EIR						
OAL Review																		Prepare draft regulations							
																		Council review							
																					Public hearing				
																			OAL review						
																					Revision				
																							Effective Date		