Delta Plan and EIR Schedule

Council Meetings	Council –EIR	Council – Delta Plan	Workgroups
December (post 12/6)	Publish NOP	Delta Plan OutlineProcess to create EIR alternatives	
January (post 1/17)	1/18-27 - Scoping Meetings		Development of Delta Plan Alternatives
February (post 2/14)	Existing ConditionsList of EIR Alternatives	1 st Draft Delta Plan	Development of Delta Plan
March (post 3/14)	Initial results of Impact Assessments	2 nd Draft Delta Plan	
April (post 4/18)	Additional results of Impact AssessmentsInitial mitigation measures	3 rd Draft Delta Plan	
May (post 5/16)	Proposed Project Description	Final Draft Delta Plan	
June (post 6/13)	Publish Draft EIR – mid-June	Publish Draft Delta Plan – mid-June	
July (post 7/18)	Public workshop		
August (post 8/15)	Summary of public comments	Summary of public comments	
September (post 9/12)	1 st summary of potential changes to Draft EIR	1 st Draft Final Delta Plan	
October (post 10/17)	2 nd summary potential changes to Draft EIR	2 nd Draft Final Delta Plan	
November (post 11/7)	Final Summary of Changes to Draft EIR	Final Delta Plan	
December (post 12/12)	Final EIR published	Final Delta Plan and report to legislature	